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This article summarizes the planning, implementation and operations that took place
to enable the Usuda, Japan, Deep Space Center to support the International Cometary
Explorer (ICE) mission. The results show that even on very short notification our two
countries can provide mutual support to help ensure mission success. The data recovery
at the Usuda Deep Space Center contributed significantly to providing the required con-
tinuity of the experiment data stream at the encounter of the Comet Giacobini-Zinner.
I. Introduction
An agreement between the National Aeronautics and Space
Administration (NASA) and the Japanese Institute of Space
and Astronautical Science (ISAS) for the instrumentation and
operation of ISAS's Usuda Deep Space Center in support of
the International Cometary Explorer (ICE) mission was signed
in early 1985. This agreement made the Jet Propulsion Labora-
tory (JPL) responsible for implementing, maintaining, and
operating all equipment temporarily installed in the Usuda
configuration which was required for support of ICE. ISAS
was responsible for the operation and maintenance of the
Usuda facility.
ISAS is a Japanese government institute which was estab-
lished in 1981 by reorganizing the Institute of Space and Aero-
nautical Science of the University of Tokyo. One of the tasks
ISAS was chartered to do was research and development of
interplanetary probes and the tracking of those probes. In sup-
port of this element of their charter, they built the 64-m
antenna at Usuda, Japan.
The Japanese space program is divided into two general
classifications. ISAS is the central institute in organizing
scientific space research while the National Space Development
Agency (NASDA) is in charge of development of application
programs.
The ISAS Deep Space Center at Usuda, Japan, consists of a
new 64-m antenna which uses wheel and track drives with an
elevation over azimuth configuration. The antenna has a shared
main and sub-reflector with a beam waveguide feed system.
The Usuda antenna is located about 160 km northwest of
Tokyo in a mountainous region at an elevation of 1074 m.
The approximate longitude is 138°E and a latitude of 36°N.
The location of the Usuda antenna made it a candidate for
improving data recovery return from the longitude. The south-
ern hemisphere DSN complex at Canberra, Australia, had a
very low elevation ground station to spacecraft look-angle
compared to Usuda in approximately the same longitude.
II. Task Goals
The primary goal of the Usuda support for the ICE task was
to provide telemetry data at an acceptable signal-to-noise
ratio (SNR) to supplement the DSN Australian complex dur-
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ing Giacobini-Zmner encounter (see Refs 1 and 3). A non-
realtime telemetry interface would be sufficient. Other second-
ary goals were: to provide a demonstration of symbol stream
recording which would be used with another site's recordings
for non-realtime symbol stream combining (see Ref. 2); to
gain experience with beam waveguides; and, finally, to demon-
strate the advantages of international cooperative work.
III. Planning
The first step in planning the ICE support from the Usuda
Deep Space Center was a feasibility study by a group from
JPL under the direction of the Office of Telecommunications
and Data Acquisition. This group found that the Usuda
antenna and drive system, the receiver, and general facility
were compatible with project requirements. The Usuda front-
end amplifier, which was a cooled paramp, would not be
adequate for the expected Giacobini-Zinner encounter signal
level; therefore, a different front end would be required.
Table 1 indicates the parameters of the Usuda installation.
Figure 1 shows the Usuda block diagram. The telemetry
processing that the Usuda site used did not deliver a product
compatible with the DSN so either changes at JPL or different
telemetry processors at Usuda would be needed.
At this point an implementation team was formed to deter-
mine,the equipment required, its source, and an implementa-
tion and test schedule. The low-noise amplifier (LNA) selected
was an ultra-low-noise MASER developed by the Radio
Frequency and Microwave Subsystems Section with the
advanced Systems Program Resources; the MASER had many
years of reliable service including a lengthy installation period
at DSS 14. This MASER, with its long performance history,
made an excellent baseline measurement device to compare
the conventional waveguide installation at DSS 14 with the
beam waveguide installation used at Usuda. This comparison
would be a valuable experience for future DSN antenna feed
designs. It was decided that the most cost effective implemen-
tation would be to use DSN telemetry processing equipment
at Usuda. The telemetry equipment selected consisted of
two strings of the DSN Mark III configuration, which were
available after DSS 12 was taken down for implementation
into Mark FV-A. Timing equipment to supply Mark III refer-
ence pulses and time code was assembled from Mark HI
surplused equipment and some items from CTA 21 spares.
A high level block diagram of the Usuda site modified for ICE
support is shown in Fig. 2.
IV. Implementation
For implementation of the equipment, personnel were
provided by the DSN Operations and Engineering Support
Section, who were responsible for the implementation of the
Telemetry Strings, their testing, and for the overall System
Performance Test (SPT). The Radio Frequency and Microwave
Subsystems Section provided a person for installation and
test of the LNA. DSN Operations and Engineering Support
personnel also assisted in the installation and test of the LNA
in order to help train them for the maintenance and operation
of the LNA during the operational phase of the task. The
personnel left for Japan on March 29, 1985. Equipment was
shipped from JPL on March 13, 1985 with JPL responsible for
U.S. export license, customs clearance, and transportation to
Tokyo, Japan. ISAS was responsible for customs clearance in
Tokyo and transportation to Usuda. The shipment arrived at
Usuda on April 1, 1985. Equipment was uncrated, inspected,
and inventoried. The only physical damage to the equipment
was to a door hinge on one of the magnetic tape units, which
was repaired on site.
The LNA was installed on the second floor of the antenna
equipment building. Figure 3 is a drawing of the antenna
structure. This room rotates in azimuth but is stationary in
elevation. Negotiations between JPL and ISAS gave responsi-
bility to ISAS to produce a listen-only feed horn assembly to
interface the JPL-supplied LNA to the beam waveguide sys-
tem, and to provide adequate space, power, and air condition-
ing for the JPL-supplied equipment. The LNA was mounted
on its side to allow for the installation of the horn with the
shortest possible waveguide transition. The beam waveguide is
a feed method where the propagation does not depend on the
boundary conditions of the walls. A system of mirrors is used
to move the focal point to a convenient location. Figure 4
indicates an example of this technique. A tube encloses the
mirror/focusing system just to ensure nothing penetrates the
beam. The listen-only system noise temperature measured
after the implementation was approximately 15.5 K with
the antenna at zenith.
The telemetry processors were installed in the control
room. Power had to be adapted by ISAS from 200 Vac, 60 Hz,
to 117 Vac, 60 Hz. A series of transformers were used for this
purpose. The control room was air conditioned and had a
computer floor, but the floor was primarily solid with remov-
able panels only along a few cable run areas. Since the remov-
able panels did not coincide with the allocated layout of JPL
equipment installation, small stands (25 cm X 61 cm X 71 cm)
were built by ISAS to set the racks on. This allowed for cable
entry through the bottom of the rack and for cold air flow
entry into the racks.
The implementation process proceeded according to plan.
Some small technical problems occurred but nothing which
wouldn't be encountered at any other site. LNA cooldown,
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system noise temperature measurements, star tracks, and SPTs
were all completed on schedule.
Measurements of system noise temperatures at 2295 MHz
is summarized in Table 2. The Usuda antenna aperture effi-
ciency is 79% ±1% (1.05 dB higher than DSS 14). For low-
noise communications at 30-deg elevation, the Usuda system
sensitivity (antenna gain divided by system temperature or
G/T) in dB is 1.58 dB better than DSS 14 in the comparable
low-noise configuration. For ICE tracking at 2270 MHz the
Usuda G/T was 2.2 dB more than DSS 14 because DSS 14 was
configured to operate in the diplexed mode. The data clearly
show that the Usuda beam waveguide system does not degrade
the overall system noise temperature.
V. Operations
The negotiations between JPL and ISAS developed a
schedule for ICE support by Usuda for the following three
periods of time:
May 15 - June 29,1985
September 8 - September 12,1985
October 28 - November 6,1985
The first tracking period helped alleviate a heavy workload
at the Australian complex. The second period covered the
Giacobini-Zinner encounter, and the third period covered the
first Halley radial by ICE.
ISAS had a Halley Comet project with two spacecraft. One
of the spacecraft, which was called MST5 prior to its success-
ful injection and now called Sakigake, was already on its way
to measure the environment prior to the Halley Encounter.
The second spacecraft was successfully injected between the
first and second periods of ICE support at Usuda. The second
spacecraft, known as Planet A prior to successful injection and
now called Suisei, will encounter Halley's Comet. The view
periods for Sakigake, Suisei, and ICE unfortunately had quite
a bit of overlap so scheduling became a tough problem. Com-
plicating the problem was the single crew staffing at Usuda.
The end result was that the majority of the scheduled passes
for ICE was from 4-1/2 to 5 h long. During the first support
period these blocks of time were starting near the horizon and
terminated with an antenna elevation of about 49 deg.
Antenna pointing was accomplished using predicts generated
by ISAS from state vectors supplied by JPL. The Navigations
Systems Section supplied the state vectors periodically during
the time Usuda was tracking ICE. The state vectors were
generated at JPL and sent by Telex to ISAS in Tokyo, where
the computer that generated the predicts was located.
As the operational date of May 15, the start of the first
support period, approached the LNA warmed up. There was
evidence that the refrigerator had massive contamination of
the engine circuit. During the first support period there were
several warmups by the LNA. The drive unit displacer was
changed. Leaks were repaired. The compressor was replaced.
None of the attempted fixes seemed to cure the problem.
Although the LNA made it through the other two support
periods without any loss of support to scheduled tracking
passes, the problem persisted. It took a great deal of coordina-
tion between JPL personnel at the site and the Radio Fre-
quency and Microwave Subsystems Section personnel to keep
the LNA going as well as it did.
Table 3 indicates the performance during the first support
period. On DOY 143 the Earth-spacecraft distance was
approximately equal to what it would be at Giacobini-Zinner
encounter. On this day the spacecraft was switched from its
normal data rate of 512 bps coded to the encounter rate of
1024 bps coded. The objective was to demonstrate the network
data recovery capability in the encounter environment. The
Usuda performance on that day was very encouraging; the
telemetry decoding string locked up near the horizon with a
symbol SNR of -0.1 dB and it peaked at the end of the track
support at +1.25 dB with an antenna elevation of 40 deg.
During the first support period for Usuda there were the
three LNA refrigerator problems referred to earlier. On the
days the LNA was not available, the ISAS-cooled paramp was
used, and the symbol SNR was approximately 3 dB lower than
when the DSN LNA was used. This still gave acceptable data at
512 bps coded but would not have been an adequate config-
uration for the Giacobini-Zinner encounter at 1024 bps coded.
The second telemetry string at Usuda was for redundancy in
case of a failure on the prime string. When both strings were
operational, which turned out to be the case on all passes
except the next to last pass of the third support period, the
second telemetry string was used for making symbol stream
recordings.
The tapes from both the telemetry decoding string and the
tape from the symbol stream recording were retained at Usuda
until approximately a 10-day quantity had accumulated and
then were shipped back to JPL in a single shipment. At JPL an
Original Data Record (ODR) to Intermediate Data Record
(IDR) conversion was made by the Network Data Processing
Area (NDPA) and the IDR data was electrically transmitted to
the project.
For the second support period of the Giacobini-Zinner
encounter, the scheduled track times for ICE were at better
elevation angles; the tracks were scheduled from 1900Z to
0100Z daily which corresponded to elevation 57 deg at the
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beginning of the scheduled support increased to 77 deg and by
end of the pass was 40 deg. The ground station support during
the encounter period was without incident and the symbol
SNRs were higher than on the test day, DOY 143, due to the
better elevation angles. Table 4 indicates the performance on a
pass basis. The tapes for this period were sent to JPL on a
daily basis. During practice sessions several modes of tape
delivery were tried but the only one which got us tapes within
24-30 h of end of pass was an express handling service called
DHL. The decoded telemetry tapes were expedited to NDPA
for transmission to the project. The symbol stream recordings
were delivered to the Communications Research Section for
processing (see Ref. 2).
The third support period, for the first Halley radial the
times scheduled for the ICE support, gave better antenna ele-
vation angles than the first period and the symbol SNR for the
512 bps coded averaged 3.6 dB to 6.0 dB during a pass.
Results are indicated in Table 5. The only abnormal event was
that both telemetry strings were not available on October 31
so no symbol stream recording was made. The problem was in
a Symbol Synchronizer Assembly (SSA), which was repaired
after the pass and both strings were available again for the next
pass, which was the last one. Tapes for the third support
period were consolidated into one batch shipment for return
to JPL.
After the November 1 pass the JPL equipment was dis-
connected and prepared for shipment. The Japanese customs
broker/exporter picked up the equipment on November 10
and by December 9, 1985 the equipment had cleared customs
in Los Angeles and was returned to JPL.
VI. Summary
The objectives of the task were all met. The Usuda Deep
Space Center supported as negotiated, and the data supplied
sufficiently enhanced the data recovery from that longitude.
A demonstration of non-realtime symbol stream combining
was accomplished by combining recordings from Usuda and
Goldstone. The beam waveguide feed system was analyzed and
considered to have many advantages over conventional wave-
guide systems. The experience with the Usuda beam waveguide
will be useful in the decision-making process for future DSN
designs. The practicality of our two countries sharing the use
of scientific facilities was shown to be mutually advantageous
and very cooperative.
Acknowledgments
As in any task there are many people to thank and no one wants to forget anyone, but
I will still attempt to acknowledge some outstanding efforts. In the planning, there were
R. Clauss of the TDA Technology Development Section and R. Bolan of the DSN Opera-
tions and Engineering Support Section. In the implementation, S. Petty, D. Neff,
M. Britciffe, and all of the Radio Frequency and Microwave Subsystems Section were
responsible for the installation test and repair of the LNA. The people who kept the JPL
site equipment working and did a great job interfacing with the Usuda site personnel were
C. Hoynes and R. Spear of DSN Operations and Engineering Support Section and
N. Williams of Goldstone Operations. In Japan two people without whose assistance we
would never have met our commitments were Dr. T. Nishimura and Dr. T. Takano of
ISAS.
References
1. Layland, J.W., "ICE Telemetry Performance," TDA Progress Report 42-84, this Issue.
,2. Hurd, W.J., "Symbol Stream Combining for ICE," TDA Progress Report 42-84,
this Issue.
3. Fanelli, N.A., and Morris, D.G., "ICE Encounter Operations," TDA Progress Report
42-84, this Issue.
189
Table 1. Usuda system characteristics
Characteristics For ICE Mission For Planet-A Mission
Antenna type
Antenna mount
Antenna drive
Tracking mode
Angular travel and
maximum drive speed
Pointing accuracy
Angle readout resolution
Frequency range
Antenna gain at feed
horn throat
Antenna noise tempera-
ture with feed loss
Wide-angle radiation
pattern
Beam-alignment between
RHCP and LHCP
Axial ratio
VSWR
Isolation between
transmit and receive
Power handling capacity
Cassegrain antenna fed by Cassegrain antenna fed by
4-ref. beam-waveguide 5-ref. beam-waveguide
Azimuth-elevation mount with wheel and track
DC motor anti-backrush drive
Manual and program Manual, program and
monopulse
AZ: ±270° (Rf. T.N.), 0 5 deg/s
EL: 5° to 92°, 0.5 deg/s
0.01° rms for S-band use
0.001° rms
Receive 2 2 to 2.3 GHz
62.0 dB at 2.25 GHz
19 K (EL> 20°)
[Feed loss <-0.08 dB]
Equivalent to CC1R
Rec. 465-1
±2% of beam width
No more than 1 1 at
feed horn
Transmit 2 11 to 2.12 GHz
Receive. 2 29 to 2.30 GHz
61.2 dB at 2 1 GHz
62 0 dB at 2.3 GHz
3 0 K ( E L > 20°)
[Feed loss <-0.25 dB)
Equivalent to CCIR
Rec 465-1
±3 5% of beam width
No more than 2 dB
No more than 1.3
No less than l O O d B
40 kW (CW) nominal
Table 2. Usuda 64-m antenna noise comparison (low-noise
configurations at 2295 MHz)
DSS14
Element
Maser
Feed components*
Antenna (spillover)
Sky (cosmic + atmos)
Totals
Zenith
25 K
44 K
4 5 K
4.6 K
16 OK
30° EL
2 5 K
44 K
6 . 7 K
6.5 K
20.1 K
Usuda
Zenith
2.5 K
3 9 K
4.0 K
4.6 K
15.0 K
30° EL
2 5 K
3 9 K
4.9 K
6 5 K
1 7 8 K
*Feed components at DSS 14 include calibration coupler, switch,
transmit filter, orothomode junction, polarizer, rotary-joints, feed-
horn and 2 reflex feed reflectors
Feed components at Usuda include calibration coupler, switch,
orothomode junction, polarizer, mode generator, feedhorn, and
4 beam waveguide reflectors.
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Table 3. Usuda ICE performance May 15-June 30, 1985
DOY
1985
134
135
136
137
138
139
140
141
142
143
144
146
147
148
149
150
151
153
154
Length of
pass, h
4 1/2
4 1/2
4 1/2
8
8
41/2
4 1/2
4 1/2
41/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
Bit rate,
bps/coded
512
512
512
512
512
512
512
512
512
1024
512
512
512
512
512
512
512
512
512
Peak
symbol
SNR, dB
1.1
4.3
4.3
4.3
4.3
4.3
4.3
4.3
4 3
1.25
4.3
4.2
1.3
1.3
1.3
1.3
1.3
1.3
13
Comments
Masei red
Used paramp
Maser green
Maser red
Used paramp
Maser red
Used paramp
Maser red
Used paramp
Maser red
Used paramp
Maser red
Used paramp
Maser red
Used paramp
Maser red
Used paramp
DOY
1985
155
156
157
158
160
161
162
163
164
165
167
168
169
170
171
172
174
175
176
177
178
179
Length of
pass, h
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
4 1/2
Bit rate,
bps/coded
512
512
512
512
512
512
512
512
512
512
512
512
512
512
512
512
512
512
512
512
512
512
Peak
symbol
SNR, dB
4.2
4.2
4.2
4.1
4.1
4.1
4 0
4.0
4 0
4 0
4.0
4.0
4.0
4 0
4.0
1.0
4 0
4 0
4.0
4.0
4 0
Comments
Maser green
Missed pass
ISAS predict
computer
problem
Maser red
Used paramp
Last pass
this period
Table 4. Usuda ICE performance for Giacobini-Zinner encounter support
DOY
1985 Pass UTC
Bit rate, Symbol SNR, Elevation,
bps/coded dB deg Comments
251 794 1900-0100Z 1024
252 795 1900-0100Z 1024
253 796 1900-0100Z 1024
254 797 1900-0100Z 1024
255 798 1900-0100Z 512
1.8-2.0-1.6 57-77-40
1.7-2.0-1.6 57-77-40 Decoding string had
varying SNR
1.9-2.1-1.4 57-77-40 Heavy rain storm
towards end of
track
1.8-2.15-1.6 57-77-40 RCVR momentarily
dropped lock 0040Z;
cause unknown
4.8-5.0-4.5 57-77-40
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Table 5. Usuda ICE performance for Halley first radial support
DOY
1985
300
301
302
303
304
Length of
pass, h
4
4
4
4
4
Bit rate,
bps/coded
512
512
512
512
512
Peak
symbol
SNR, dB
6.0
6.0
5.8
5.8
5.8
Comments
Heavy ram
Fog and rain
SSA failure
No symbol stream
recording
Drizzling
305 4 512 60
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Fig. 1. Usuda block diagram
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ANTENNA
ANTENNA
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OR SYMBOL STREAM RECORDING
CONTROL
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TELEMETRY STRING ONE
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TELEMETRY STRING TWO
Fig. 2. Usuda Deep Space Center ICE configuration
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Fig. 3. Usuda 64-m antenna
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Fig. 4(a). Beam feed configuration
CENTER RING
OF MAIN
REFLECTOR
SHROUD
Fig. 4(b). Feed system of Usuda 64-m antennas
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